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The Adair County Project Development Board met in special session on Tuesday,
February 2, 2010 at 4:00 p.m. at the Adair County Judicial Center. Board members
present for the meeting were Judge/Executive Ann Melton, Circuit Clerk Dennis Loy,
Magistrate Billy Coffey, Attorney Marshall Loy, and AOC Project Manager Ronnie
McCall. Circuit Judge James Weddle was absent from the meeting.

The first item on the agenda was Approval of Minutes of the J anuary 5, 2010 meeting,
Marshall Loy made the motion to approve the minutes as presented to the board. Billy
Coffey seconded the motion. The vote was unanimous for approval.

Approval of Bills for payment was next on the agenda. List of bills presented for
payment were as follows:

KY Flooring Distributors $ 61,502.00
Branscum Construction $433,045.99
Atlas Enterprises $236,580.30
Atlas Office Systems $ 5,540.00
Atlas Metal Products $ 7,018.60
Adair Co. Fiscal Court $ 2,687.16
The G-S Company $ 12,300.00
Sherwin Williams $ 1,032.00
Gale Cowan $ 150.00
KACo All Lines Fund $ 4,068.94
DLZ, Architects $ 14,143.59

Marshall Loy made the motion to approve all bills for payment except for the bill to
DLZ, Architects. Dennis Loy seconded the motion. The vote was unanimous for
approval.

Construction Managers Report: Randall Redmon with Branscum Construction told the
board that things were moving along good. The first and second floor punch list had
been gone over, Pyles is 99% complete in the basement. When they finish the paint will
be put down. Furniture is scheduled to be delivered next week and move in will begin on
February 22, 2010. Dennis told the board that He and Ann had met with Leon at Jeffries
Hardware about the lighting fixtures. Leon told them that the lighting in part of the
building was not what had been put in the building specs. It was decided to let Judge
Melton and Clerk Loy to make the decisions on the lighting. The fiscal court will issue a
purchase order to Jeffries and then get reimbursed from the project.

Architect Report — no one from DLZ was present for the meeting. Mr. Ewing has
emailed a report to Judge Melton.



Tim Smith came before the board to present a new design on the fountain. After
discussion of the new drawing, Marshall Loy made the motion to allow Judge Melton to
sign the contract with Mr. Smith after a decision has been made by Clerk Loy on which
design he preferred for the fountain.

A board consensus has been reached to advertise and have a regular meeting every
Tuesday at 4:00 p.m. CST at the Adair County Judicial Center until which time the
meetings are no longer needed.

Ronnie McCall also said he had change orders 34 for additional electrical connections to
elevator equipment exhaust fan and 35 for re-routing security cables to IDF closet, install
four CFL exit lights and battery packs, provide and install data link to HVAC controls,
and provide and install an additional recessed light in the Family Court room. Marshall
Loy made the motion to approve the change orders. Billy Coftey seconded the motion.
The vote was unanimous for approval.

With no further business to discuss, the meeting was adjourned until February 9, 2010 at
4:00 p.m. CST by motion and second.

Respectfully Submitted
Gale Cowan, PDB Secretary



